
Milestone Completion Date

Space Request Received (Customer Request) 2-Mar-2012

Kick Off Call 2-Apr-2012

Acquisition Plan Finalized 2-May-2012

Signed Draft OA (Initial Financial Agreement with Customer) 18-Apr-2012

RLP Requirements (Requirements Finalized) 25-Apr-2012

Conduct Market Survey 2-Jul-2012

Issuance of Solicitation (Prime Contract Solicited) 5-Jul-2012

Offers Due 9-Aug-2012

Finish Review of Offers & Issue Clarification Letter 7-Sep-2012

Receive Response from Clarification Letter 21-Sep-2012

Complete Negotiations / Receive All Outstanding Info From Lessors / Complete Fire Life Safety 22-Oct-2012

Request for Best & Finals 31-Oct-2012

Receive Best & Finals (Final Proposal Revisions Due) 30-Nov-2012

Review Best & Finals - PVA / Abstract / Discuss with Agency 31-Dec-2012

Signed OA Document (Signed Agreement - OA or RWA) 31-Dec-2012

Receive Final Scoring 15-Jan-2013

Lease Award (Prime Contract Award) 21-Feb-2013

DID's Completed (Design RFP Issued) 13-May-2013

CD's Completed (Design Complete) 30-Aug-2013

Construction NTP Issued (Construction Start / Notice to Proceed) 15-Oct-2013

Lease Effective (Substantial Completion / Rent Start) 9-Apr-2014

Occupancy 21-May-2014

* Please note this schedule is an estimate and may vary based on external and other circumstance that are out of the control of the GSA Project Manager

Project Schedule 

Fresno

(b) (7)(F)




